COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2006

ESTIMATE SUMMARY 09:32:01
CONTID: C14890 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14890-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 360 WORK DAYS
US 285: 2 Bridges West of C470 PERCENT TIME: 5.56 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: BR 2854-105
US 285: 2 Bridges west of C470
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/05/2006 DATE TIME STARTED 09/05/2006
18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN
DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED
AURORA Cco 80011 303-363-1000 DATE NOTICE TO PROCEED 09/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,465,545.00 PARTICIPATING $ 113,857.41 $ 113,857.41
AWARD PROJECT AMT: $  5,117,945.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 2.08% TOTAL EARNINGS 113,857.41 113,857.41
FUNDS AVAILABLE: $ 5,351,687.59 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 113,857.41 113,857.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,707.86 -1,707.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 112,149.55 112,149.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 112,149.55 112,149.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112,149.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00220
0015 202-00240
0020 202-00250
0025 202-01130
0030 202-01140
0035 202-01300
0040 203-00060
0045 203-00400
0050 203-01500
0055 203-01555
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14890-BID
BR 2854-105
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ROCK EXCAVATION

BLADING

DOZING (LANDSCAPING)

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 100.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0065 203-01620 SWEEPING 100.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0070 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0075 206-00000 STRUCTURE EXCAVATION 977.000 0.000
cYy 0.000 0.00
9.00000 0.000 0.00
0080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
0085 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000
cYy 0.000 0.00
15.50000 0.000 0.00
0090 207-00205 TOPSOIL 2,400.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
0095 208-00002 *EROSION LOG (12 INCH) 500.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0100 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 10.000 250.00
25.00000 10.000 250.00
0105 208-00020  *SILT FENCE 3,800.000 0.000
LF 1,219.000 3,657.00
3.00000 1,219.000 3,657.00
0110 208-00040 *CHECK DAM 16.000 0.000
EACH 6.000 3,600.00
600.00000 6.000 3,600.00



CONTID: 14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 14.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.070 490.00
7,000.00000 0.070 490.00
0135 208-00300 TEMPORARY BERMS 172.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0140 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0145 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
1,730.00000 0.000 0.00
0155 213-00002 *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0160 213-00061 *MULCH TACKIFIER 300.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0165 214-00222 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-00507 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 9.000 0.000
ONLY)
EACH 0.000 0.00
300.00000 0.000 0.00
0175 216-00037 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 0.000
SY 0.000 0.00
2.20000 0.000 0.00
0180 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 0.000
cy 0.000 0.00
23.50000 0.000 0.00
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0190 403-00800 *EMERGENCY POTHOLE REPAIR 10.000 0.000
TON 0.000 0.00
420.00000 0.000 0.00
0195 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 902.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0200 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0205 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 558.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0215 504-04410 *BLOCK FACING 3,103.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0220 506-00206 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 0.000
cy 0.000 0.00
155.00000 0.000 0.00



CONTID: C14890 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 506-00212 RIPRAP (12 INCH) 121.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
0230 507-00000 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0235 601-01050 *CONCRETE CLASS B (WALL) 18.500 0.000
cy 0.000 0.00
366.00000 0.000 0.00
0240 602-00000 *REINFORCING STEEL 476.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0245 603-01240 24 INCH REINFORCED CONCRETE PIPE 735.000 0.000
LF 0.000 0.00
67.00000 0.000 0.00
0250 603-01360 36 INCH REINFORCED CONCRETE PIPE 762.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
0255 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0260 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0265 603-50012 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0270 604-00305 INLET TYPE C (5 FOOT) 6.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0275 604-00550 INLET TYPE D (SPECIAL) 2.000 0.000
EACH 0.000 0.00

7,300.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0285 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0290 604-31000 MANHOLE BOX BASE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0295 604-31010 MANHOLE BOX BASE (10 FOOT) 5.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0300 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0305 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,500.000 0.000
LF 0.000 0.00
46.50000 0.000 0.00
0310 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0315 606-01380 TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0320 607-11525 *FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0325 607-53143 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0330 609-60011 *CURB TYPE 6 (SECTION M) 2,101.000 0.000
LF 0.000 0.00

12.50000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 612-00001 DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0340 612-00002 DELINEATOR (TYPE ITI) 15.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0345 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0350 613-10000 *WIRING FOR UTIL RELOC 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0355 614-00011 SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0360 614-00013 SIGN PANEL (CLASS III) 60.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
0365 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 11.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0370 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0375 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.126 7,182.00
57,000.00000 0.126 7,182.00
0380 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
385,000.00000 0.000 0.00
0385 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 627-00005 *EPOXY PAVEMENT MARKING 222.000 0.000
GAL 0.000 0.00
93.00000 0.000 0.00
0395 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 0.000
GAL 57.000 1,539.00
27.00000 57.000 1,539.00
0400 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 261.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0405 630-00000 *FLAGGING 1,000.000 0.000
HOUR 22.500 495.00
22.00000 22.500 495.00
0410 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 0.000
DAY 11.000 726.00
66.00000 11.000 726.00
0415 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 0.000
DAY 13.000 6,409.00
493.00000 13.000 6,409.00
0420 630-80001 *FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 1.500 1,200.00
800.00000 1.500 1,200.00
0425 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 0.000
EACH 0.500 50.00
100.00000 0.500 50.00
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000
EACH 10.500 1,260.00
120.00000 10.500 1,260.00
0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 260.00
130.00000 2.000 260.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 516.000 0.000
SF 258.000 5,676.00
22.00000 258.000 5,676.00
0450 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000
EACH 2.000 28,000.00
14,000.00000 2.000 28,000.00
0455 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.500 500.00
1,000.00000 0.500 500.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 38.500 1,925.00
50.00000 38.500 1,925.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 7,450.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0470 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 100.000 1,500.00
15.00000 100.000 1,500.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
1,350.00000 0.000 0.00
0480 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,500.00000 0.000 0.00
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 15,000.00
30,000.00000 0.500 15,000.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70021 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70034 F/A BLASTING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,899,917.60 $ 83,873.00 $ 83,873.00
CAT NO0300 STRUCTURE F-16-SH
0530 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
36,000.00000 0.000 0.00
0535 203-00400 ROCK EXCAVATION 163.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
0540 206-00000 STRUCTURE EXCAVATION 1,008.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0545 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,142.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-SH

0550 206-00200 STRUCTURE BACKFILL (CLASS 2) 27.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0555 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 0.000
cY 0.000 0.00
15.50000 0.000 0.00
0560 206-01781 *SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
86,000.00000 0.000 0.00
0565 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 203.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0570 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 0.000
LF 0.000 0.00
79.00000 0.000 0.00
0575 502-00460 PILE TIP 26.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0580 502-11274 STEEL PILING (HP 12X74) 898.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0585 507-00000 CONCRETE SLOPE AND DITCH PAVING 7.200 0.000
cy 0.000 0.00
350.00000 0.000 0.00
0590 515-00120 WATERPROOFING (MEMBRANE) 1,247.000 0.000
sy 0.000 0.00
9.50000 0.000 0.00
0595 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0600 601-03040 *CONCRETE CLASS D (BRIDGE) 630.800 0.000
cy 0.000 0.00

375.00000 0.000 0.00
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PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-16-SH
0605 601-40400 STRUCTURAL CONCRETE STAIN 408.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0610 601-40400 STRUCTURAL CONCRETE STAIN 1,264.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0615 602-00020 *REINFORCING STEEL (EPOXY COATED) 101,194.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0620 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 0.000
LF 0.000 0.00
46.50000 0.000 0.00
0625 606-11030 *BRIDGE RAIL TYPE 10M 277.000 0.000
LF 0.000 0.00
111.00000 0.000 0.00
0630 613-00200 *2 INCH ELECTRICAL CONDUIT 277.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0635 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,038.000 0.000
LF 0.000 0.00
136.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 814,153.58 $ 0.00$ 0.00
CAT NO0301 STRUCTURE F-16-SG
0640 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
36,000.00000 0.000 0.00
0645 203-00400 ROCK EXCAVATION 10.000 0.000
cYy 0.000 0.00
26.00000 0.000 0.00
0650 206-00000 STRUCTURE EXCAVATION 340.000 0.000
cy 0.000 0.00
9.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-16-SG
0655 206-00100 STRUCTURE BACKFILL (CLASS 1) 936.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
0660 206-00200 STRUCTURE BACKFILL (CLASS 2) 76.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0665 206-00360 MECHANICAL REINFORCEMENT OF SOIL 936.000 0.000
cy 0.000 0.00
15.50000 0.000 0.00
0670 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
65,000.00000 0.000 0.00
0675 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 168.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0680 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 0.000
LF 0.000 0.00
79.00000 0.000 0.00
0685 502-00460 PILE TIP 24.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0690 502-11274 STEEL PILING (HP 12X74) 1,047.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0695 507-00000 CONCRETE SLOPE AND DITCH PAVING 7.400 0.000
cy 0.000 0.00
350.00000 0.000 0.00
0700 515-00120 WATERPROOFING (MEMBRANE) 1,022.000 0.000
SY 0.000 0.00
9.50000 0.000 0.00
0705 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-16-SG

0710 601-03040 *CONCRETE CLASS D (BRIDGE) 471.900 0.000
cy 0.000 0.00
375.00000 0.000 0.00
0715 601-40400 STRUCTURAL CONCRETE STAIN 339.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0720 602-00020 *REINFORCING STEEL (EPOXY COATED) 71,713.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0725 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 0.000
LF 0.000 0.00
46.50000 0.000 0.00
0730 606-11030 *BRIDGE RAIL TYPE 10M 243.000 0.000
LF 0.000 0.00
111.00000 0.000 0.00
0735 613-00200 *2 INCH ELECTRICAL CONDUIT 243.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0740 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 0.000
SF 0.000 0.00
43.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 820,313.66 $ 0.00$ 0.00

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI

0745 203-00400 ROCK EXCAVATION 314.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
0750 206-00000 STRUCTURE EXCAVATION 8,546.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0755 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 0.000
cy 0.000 0.00

16.50000 0.000 0.00
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PCN: 14890-BID ESTIMATE RUN 10/05/2006
PROJECT: BR 2854-105 ESTIMATE NO: 0001 09:32:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI

0760 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,655.000 0.000
cy 0.000 0.00
15.50000 0.000 0.00
0765 206-01783 *SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
39,000.00000 0.000 0.00
0770 206-01784 *SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0775 504-04410 *BLOCK FACING 24,446.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0780 601-01050 *CONCRETE CLASS B (WALL) 142.600 0.000
cy 0.000 0.00
366.00000 0.000 0.00
0785 602-00000 *REINFORCING STEEL 4,683.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
CAT 0302 CURRENT AMT $ 873,191.35 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0790 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.500 17,500.00
35,000.00000 0.500 17,500.00
0795 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 10,484.41
20,968.81000 0.500 10,484.41
0800 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 57,968.81 $ 29,984.41 % 29,984.41

PROJECT TOTAL CURRENT AMT § 5,465,545.00 $ 113,857.41 $ 113,857.41



